

Rwanda Daily Programming Sample

Daily Schedule			
Day	Activity & tools needed	Leader	Place
July 8	Getting to Know Each Other: <i>Meeting people and getting to know each other, sharing, and welcoming the whole team. Showing the traditional dance of Rwanda.</i>	<i>Art with a mission team and NSUMC</i>	<i>At Orphanage</i>
July 9	Wall Preparation, Mural Planning and Mural painting: <i>Prime walls white, Sketch mural designs, White primer paint, Paint rollers and brushes.</i>	<i>Mussa</i>	<i>At Orphanage</i> <i>Duration: Whole day activity with breaks</i>
July 10	Table Making Workshop: <i>Sketching practice, Basic carpentry techniques.</i>	<i>Mussa and JMV</i>	<i>At Orphanage</i>
July 11	Small Canvas Painting Workshop: <i>Introduction to painting techniques, Individual canvas paintings.</i>	<i>Artists, Mussa and JMV</i>	<i>At Orphanage</i>
July 12	Guest Teaching Day: <i>Special lessons for children</i>	<i>NSUMC</i>	<i>At Orphanage</i>
July 13	Group Canvas Painting: <i>Collaborative painting projects.</i>	<i>Mussa JMV</i>	<i>At Orphanage</i>
July 14	Gardening Project: <i>Introduction to basic gardening, Planting seeds/seedlings</i>	<i>JMV</i>	<i>Nyamata (30-45 minutes drive)</i>
July 15	Sports and Games Day: <i>Soccer, and other fun activities (Talent show as well)</i>	<i>JMV</i>	<i>At Orphanage</i>

July 16	Local Excursion: Visit to nearby points of interest	Evode	Various locations
July 17	Church Visit: Attend local church service	Evode	Gikondo Church

Possible Projects		
Project/Activity	Equipment / Supplies needed	Time / Duration
1. Shoes wholesale	Inventory of shoes, Display racks, Point of sale system.	1 week setup, then ongoing.
2. Poultry farm	Chicken coops, Feed and water supplies, Incubators.	4 days setup, then daily maintenance.
3. Salon de coiffure or Barbershop	Renting space. Chairs and mirrors, Hair cutting tools, Hair products.	2 weeks setup, then daily operation.